Sprint 1 - Endurance

Select a period to highlight at i	ing follows.			Period Highlight:	1	🙎 Plan Duratio 📮 Actual Start	% Complete	Actual (beyond plan)	% Complete (beyond plan)		
ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE	PERIODS 1	2 3 4 5 6 7 8 9 10 11 12 1	3 14 15 16 17 1	8 19 20 21 22 23 24 25	5 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Develop a plan (Gantt chart)	All team members	1	1	1	1	100%					
Build requirements table	Gavin K	1	1	2	1	100%	////				
Requirements signoff table	Sebastian R	2	1	3	1	100%		<u> </u>			
Algorithm	Gavin K	3	2	4	2	100%		%			
Flowchart	Collin G	1	1	1	1	100%					
Blok Code	Sebastian R	2	1	2	2	100%		_			
Sensor data diagram	Sebastian R	1	2	1	1	100%		2			
Test Table	Gavin K	1	2	1	2	100%					
Staffing Plan	Sebastian R	1	1	1	1	100%					
System Design Document	Collin G	4	3	4	4	100%					
Robot video	Collin G	2	1	2	2	100%					
Github Repository	Gavin K	1	1	1	1	100%					